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September 1, 2020

Board of Public Works and Safety
City of Lafayette
Dear Board Members:

You have before you Change Order #1 for the contract with Merrell Brothers for the Columbian Park Lagoon Dredging Improvements
project at Memorial Island.

The completion date for the project has changed to September 30, 2020 due to additional time required to remove the sediment. The
previous completion date reflected on the original contract was September 1, 2020. There is no price change in the contract associated
with the new completion date.

This Change Order has been reviewed by the City Attorney and | recommend it for approval.

Sincerely,

Claudine Laufman
Superintendent, Lafayette Parks and Recreation

1915 Scott Street Lafayette, Indiana 47904
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COLUMBIAN PARK LAGOON DREDGING IMPROVEMENTS

City of Lafayette, Indiana

CHANGE ORDER

Order No: #1

NAME OF PROJECT: Columbian Park Lagoon Dredging Improvements
OWNER: City of Lafayette, Parks and Recreation Department
CONTRACTOR: Merrell Brothers

The following changes are hereby made to the CONTRACT DOCUMENTS:

DESCRIPTION / JUSTIFICATION

Adding additional time to the contract schedule, because of additional sediment removal.

The CONTRACT TIME will be extended by 30 calendar days.

The date for completion of all work will be: 9/30/2020

REQUESTED BY:

Date: 9/1/2020

Merrell Brothers

RECOMMENDED BY:

Kettelhut Construction Inc.

REVIEWED BY:

City of Lafayette, Parks and Recreation Department
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Approved by the Board of Public Works and Safety on the

, 2020.

ATTEST:

day of

Gary Henriott, President

Cindy Murray, member

Norm Childress, member

Ronald Shriner, member

Amy Moulton, member

Mindy Miller, Deputy Clerk

Date:
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